City of Montebello - Pave the Way 1A 541 - Montebello Bivd 06-Mar-20 10:33

Activity 1D T Original T Finish March 2020 | April 2020 | May 2020 | June 2020 | July 2020 | August 2020
LoEED 17]24]31]07] 14] 21] 28] 05]12] 19] 2602 09[ 16 23]
City of Montebello - Pave the way 1A v v 22LMay-2[J City of'l'u'lonteb-ello - F'a\l'e the Way 14
GC West Area 55 08-Mar-20 22-May-20 ¥ 22 sMay-20, GC Wast Area '
100000 Motice to Proceed 1 09-Mar-20 09-Mar-20 Motice to iF’roceed :
100010 | PCC Remove and Grade - GG West Area 12| 09-Mar20 = 24-Mar20 PEC Remove and Grade - GC wbsmrea
100020 | PCC Pour - GC West Area - Weds & Thurs 11 12-Mar-20 26-Mar-20 _ Pcc Pour - GC i.n.resLArea - Weqjs & Thurs
100030 | PPC Backfill & Slot Pave - GC West Area - Fri 11 13-Mar-20 | 27-Mar-20 | | e ﬁﬁE'BEERﬁT|E'SI{5{ﬁEJé' 'E;'c':'ﬁu'e's'{,ir'éé"'F'ri";' """""""" T
100040 | Cold Mill and AC Pave - GC West Area 1 30-Mar-20 30-Mar-20 | Cold Mil andﬁqC Pave - GC West Area ;
100050 Striping - GC West Area 3 31-Mar-20 02-Apr-20 I:I Striping - GG West Area ' ' '
100060 | Adjustments - CG West Area 2 3-Mar-20 | 01-Apr-20 I;J Adjustments ce Wesweaf
South CH Area 39 31-Mar-20 22-May-20 .; Y 22LMay-2[J South CH Area :
A1000 | PCC Remove & Grade - South CH Area 33 | 3M-Mar-20 | M4-May20 | | SR PCC Remove & EBIr'a'dé{-'Ts'dﬁ&i CHared ]
A1010 | PCC Pour - South CH Area - Weds & thurs ET] 03-Apr-20 15-May-20 — PCC Fl*our South CH ;Area Weds & thurs
A1020 | PCC Backfil & Slot Pave - South CH Area 30 06-Apr-20 15-May-20 S PCC E!acl-cﬁll & Slot Pajre - South CH Afea
A1030 | Cold Mill & Pave - South CH Area 2 18-May-20 | 19-May-20 | cmd Mil & Pave - Stuth CHArea |
A1040 | Striping - South CH Area 3 20-May-20 | 22-May-20 i m Strplng South cH Area
A1050 | Adjustment - South CH Area 2 20-May-20 | 21-May-20 | ""“ """"" ] "Aafpéiﬁq'éﬁfi's'é[iﬁféﬁﬁféé """" """"""""
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